COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 04/ 2011

ESTI MATE SUMVARY 09:19: 31
CONTI D: C17674 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN. 17674-BI D COFRS REPCORTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 41.0 DAYS TI VE ALLOW 50 WORK DAYS
SH 138 MULTI - BRI DGE PRQIECT PERCENT TI ME: 82.00 ORI G TI ME ALLOW 50 WORK DAYS
PRQIECT NO FBR138A- 008
SH 138 MULTI - BRI DGE PRQIECT
NAME OF ROAD: 138A
PRQIECT COUNTI ES: LOGAN SEDGW CK
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 12/ 31/ 2010 DATE TI ME STARTED 10/01/2010
14290 HI LLTOP RD. DATE LET 06/ 03/ 2010 DATE WORK BEGAN
DATE AWARDED 06/ 21/ 2010 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 07/ 09/ 2010 DATE ACCEPTED
L ONGVONT CO 80504 970/ 535- 4657 DATE NOTI CE TO PROCEED 10/ 01/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI: $ 611, 775.00 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PROQJECT AMT: $ 593, 177. 45 NON- PARTI CI PATI NG 362, 929. 98 114, 975. 71
PERCENT COVPLETE: 59. 32% TOTAL EARNI NGS 362, 929. 98 114,975.71
FUNDS AVAI LABLE: $ 248, 845. 02 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 362, 929. 98 114,975.71
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -8, 897. 66 -2,283.19
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARN NGS 354, 032. 32 112, 692. 52
LI QUI DATED DANVAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 354, 032. 32 112, 692. 52
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 112, 692. 52

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl7674 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQIECT: FBRL38A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00220 REMOVAL COF ASPHALT NAT 425. 000 425. 000
SY 0. 000 0. 00
4. 60000 425. 000 1, 955. 00
0010 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 485. 000 485. 000
LF 0. 000 0. 00
2.80000 485. 000 1, 358. 00
0015 203-00060 * EMBANKMVENT NMATERI AL ( COVPLETE | N PLACE) 834. 000 667. 000
cY 167. 000 3, 507. 00
21. 00000 834. 000 17,514.00
0020 203-00100 MJUCK EXCAVATI ON 442. 000 372.000
CcY 70. 000 227.50
3. 25000 442. 000 1, 436. 50
0025 203-01500 BLADI NG 100. 000 39. 500
HOUR 25. 500 1, 759. 50
69. 00000 65. 000 4, 485. 00
0030 203-01597 *POTHCLI NG 9. 000 9. 000
HOUR 0. 000 0. 00
240. 00000 9. 000 2,160. 00
0035 206-00100 STRUCTURE BACKFI LL (CLASS 1) 442. 000 372.000
cY 70. 000 1, 960. 00
28. 00000 442. 000 12, 376. 00
0040 208-00002 *ERCSI ON LOG (12 | NCH) 0. 000 0. 000
LF 0. 000 0.00
5. 50000 0. 000 0.00
0045 208-00003 *ERCSI ON LOG (18 | NCH) 0. 000 0. 000
LF 0. 000 0.00
6. 85000 0. 000 0.00
0050 208-00034 *GRAVEL BAG 0. 000 0. 000
LF 0. 000 0.00
3. 90000 0. 000 0.00
0055 208-00045 * CONCRETE WASHOUT STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00

875. 00000 0. 000 0. 00



CONTI D Cl7674 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: FBR138A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 *VEH CLE TRACKI NG PAD 0. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0065 208-00103 *REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 0. 000 0. 000
HOUR 0. 000 0. 00
38. 00000 0. 000 0. 00
0070 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 0. 000 0. 000
HOUR 0. 000 0. 00
71. 00000 0. 000 0.00
0075 212-00006 * SEEDI NG ( NATI VE) 1. 200 0. 000
ACRE 1. 200 984. 00
820. 00000 1. 200 984. 00
0080 212-00032 *SO L CONDI TI ONI NG 1. 200 0. 000
ACRE 1. 200 2,340. 00
1, 950. 00000 1. 200 2,340. 00
0085 213-00002 *MULCH NG (WEED FREE HAY) 1. 200 0. 000
ACRE 1. 200 852. 00
710. 00000 1. 200 852. 00
0090 213-00061 *MULCH TACKI FI ER 250. 000 0. 000
LB 250. 000 750. 00
3. 00000 250. 000 750. 00
0095 216-00042 *SO L RETENTI ON BLANKET ( Bl ODEGRADABLE STRAW COCONUT) 1, 100. 000 0. 000
SY 1, 100. 000 1, 925. 00
1. 75000 1, 100. 000 1, 925. 00
0100 304-06007 AGGREGATE BASE COURSE ( CLASS 6) 178. 000 63. 000
cY 115. 000 5, 750. 00
50. 00000 178. 000 8, 900. 00
0105 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPEC AL) 58. 000 0. 000
TON 0. 000 0. 00
15. 75000 0. 000 0. 00
0110 403-00720 *HOT M X ASPHALT (PATCH NG (ASPHALT) 50. 000 0. 000
TON 14.000 2,450. 00
175. 00000 14. 000 2,450. 00



CONTI D: C17674 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQIECT: FBRL38A- 008 ESTI MATE NO 0003 09:19: 31

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 403-33741  *HOT M X ASPHALT (GRADING S) (75) (PG 64-22) 888. 000 92. 620
TON 0. 000 0.00
97. 00000 92. 620 8,984. 14
0120 420-00132  GEOTEXTI LE ( SEPARATOR) (CLASS 1) 0.000 0. 000
5% 0. 000 0. 00
3. 50000 0. 000 0.00
0125 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 725. 000 0. 000
LF 0. 000 0.00
15. 60000 0. 000 0.00
0130 606-01390  *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0. 00
750. 00000 0. 000 0.00
0135 606-02005  *END ANCHORAGE (FLARED) 3.000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0140 607-11525  FENCE (PLASTI Q) 0.000 0. 000
LF 0. 000 0.00
2. 75000 0. 000 0.00
0145 612-00001  DELI NEATOR (TYPE I) 6. 000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0150 612-00003  DELI NEATOR (TYPE I11) 2.000 0. 000
EACH 0. 000 0.00
30. 00000 0. 000 0.00
0155 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 1. 000
LS 0. 000 0.00
6, 200. 00000 1. 000 6, 200. 00
0160 626-00000  *MOBI LI ZATI ON 1. 000 0.202
LS 0.134 18, 224. 00
136, 000. 00000 0.336 45, 696. 00
0165 626-01000  *PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 500
LS 0. 500 2, 000. 00
4, 000. 00000 1. 000 4, 000. 00



CONTI D Cl7674 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: FBR138A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 627-00005 *EPOXY PAVEMENT MARKI NG 12. 000 0. 000
GAL 0. 000 0. 00
300. 00000 0. 000 0. 00
0175 627-00011 * PAVEMENT NMARKI NG PAI NT ( WATERBORNE) 5. 000 5. 000
GAL 0. 000 0. 00
38. 25000 5. 000 191. 25
0180 630-00000 *FLAGGE NG 1, 000. 000 377.000
HOUR 287. 500 5, 462. 50
19. 00000 664. 500 12, 625. 50
0185 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 65. 000 45. 000
DAY 14. 000 6, 090. 00
435. 00000 59. 000 25, 665. 00
0190 630-00012 *TRAFFI C CONTROL MANAGEMENT 40. 000 17. 000
DAY 18. 000 8, 820. 00
490. 00000 35. 000 17, 150. 00
0195 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 8. 000 4.000
EACH 0. 000 0. 00
110. 00000 4.000 440. 00
0200 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 3. 000 1. 500
EACH 0. 000 0. 00
110. 00000 1. 500 165. 00
0205 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 226. 000 113. 000
EACH 0. 000 0. 00
1. 05000 113. 000 118. 65
0210 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 69. 000 34. 500
EACH 0. 000 0. 00
1. 05000 34. 500 36. 23
0215 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 140. 000 70. 000
SF 0. 000 0. 00
20. 00000 70. 000 1, 400. 00
0220 630-80355 *PORTABLE MESSAGE S| GN PANEL 3. 000 1. 500
EACH 0. 000 0.00
2, 000. 00000 1. 500 3, 000. 00



CONTI D Cl7674 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: FBR138A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630-80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 25. 000
EACH 0. 000 0. 00
1. 05000 25. 000 26. 25
0230 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 20. 000 10. 000
EACH 0. 000 0. 00
27.00000 10. 000 270.00
0235 630-80370 CONCRETE BARRI ER ( TEMPORARY) 660. 000 220. 000
LF 110. 000 2,970. 00
27.00000 330. 000 8, 910. 00
0240 630-80380 *TRAFFI C CONE 30. 000 15. 000
EACH 0. 000 0. 00
1. 05000 15. 000 15.75
0245 630-85010 *1 MPACT ATTENUATCOR ( TEMPORARY) 5. 000 1. 000
EACH 1. 500 5, 250. 00
3, 500. 00000 2.500 8, 750. 00
0250 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0255 700-70011 F/ A PARTNERI NG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0260 700-70016 F/ A FUEL COST ADJUSTMENT 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0265 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 5, 000. 000 0. 000
F A -344.290 -344. 29
1. 00000 -344.290 -344. 29
0270 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0275 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D Cl7674 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: FBR138A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70220 F/ A PHONE SERVI CE 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0300 700-70589 F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 451, 630. 00 $ 70,977.21 % 202, 784. 98
CAT NOO300 STRUCTURE A-26-Al
0305 202-00035 REMOVAL CF PI PE 286. 000 156. 000
LF 130. 000 1, 300. 00
10. 00000 286. 000 2, 860. 00
0310 206-00000 STRUCTURE EXCAVATI ON 372.000 372.000
CcY 0. 000 0. 00
5. 50000 372.000 2,046. 00
0315 206-00200 STRUCTURE BACKFI LL (CLASS 2) 191. 000 66. 000
cY 125. 000 1, 687.50
13. 50000 191. 000 2,578.50
0320 601-03000 CONCRETE CLASS D 43. 500 0. 000
cY 43. 500 21, 750. 00
500. 00000 43. 500 21, 750. 00
0325 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 3,421. 000 0. 000
LB 3,421. 000 3,421.00
1. 00000 3,421. 000 3,421.00
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PCN: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: FBR138A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURE A-26-Al
0330 603-01480 48 | NCH REI NFORCED CONCRETE PI PE 144. 000 0. 000
LF 144. 000 15, 840. 00
110. 00000 144. 000 15, 840. 00
0335 603-71010 *10X10 FOOT CONCRETE BOX CULVERT ( PRECAST) 38. 500 38. 500
LF 0. 000 0. 00
760. 00000 38. 500 29, 260. 00
CAT 0300 CURRENT AMI  $ 77,755.50 $ 43,998.50 $ 77, 755.50
CAT NOO301 STRUCTURE A-24-1
0340 202-00400 REMOVAL CF BRI DGE 1. 000 1. 000
EACH 0. 000 0.00
10, 000. 00000 1. 000 10, 000. 00
0345 202-00425 REMOVAL CF BRI DGE RAI LI NG 80. 000 80. 000
LF 0. 000 0. 00
17. 00000 80. 000 1, 360. 00
0350 206-00000 STRUCTURE EXCAVATI ON 74. 000 74. 000
CcY 0. 000 0. 00
5. 50000 74. 000 407. 00
0355 206-00200 STRUCTURE BACKFI LL (CLASS 2) 169. 000 169. 000
CcY 0. 000 0. 00
13. 50000 169. 000 2,281.50
0360 509-90002 PAINT EXI STI NG STRUCTURE ( SPECI AL) 5. 000 5. 000
GAL 0. 000 0. 00
52. 00000 5. 000 260. 00
0365 601-03000 CONCRETE CLASS D 28. 000 28. 000
CcY 0. 000 0. 00
500. 00000 28. 000 14, 000. 00
0370 602-00020 REI NFORCI NG STEEL ( EPOXY COATED) 1, 476. 000 1, 476. 000
LB 0. 000 0.00
1. 00000 1, 476. 000 1, 476.00
0375 603-70806 *8X6 FOOT CONCRETE BOX CULVERT ( PRECAST) 73. 500 73. 500
LF 0. 000 0. 00
430. 00000 73. 500 31, 605. 00
CAT 0301 CURRENT AMI  $ 61, 389.50 $ 0.00$ 61, 389. 50
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PCN: 17674-BI D ESTI MATE RUN 01/ 04/ 2011
PRQJECT: FBR138A- 008 ESTI MATE NO 0003 09:19: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0380 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0385 620-00012  FI ELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0390 620-00020 SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
CAT 0400 CURRENT AMI  $ 21, 000. 00 $ 0.00$ 21, 000. 00
PRQJIECT TOTAL CURRENT AMI  $ 611,775.00 $ 114,975.71 $ 362, 929. 98



